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ORACLE PRIMAVERA P6 is the recognized standard for
high performance project management software
designed to handle large scale, highly sophisticated and
multifaceted projects.

This course is aimed at industry professionals on how to
use Primavera P6 professional client or optional client
version to a fundamental level. This course provides
hands-on training for Primavera P6 software.
Participants will gain understanding in concepts of
project planning, scheduling and controlling. All
workshops and instruction cover the 3 basic element of
Project Management: Schedule, Resource and Costs.

IPEC advocates blended learning approach in order to
increase efficiency of the training. This course entitles

training participants to get 6 months IPEC Cloud Hosted \
e-Learning subscription. e-Learning enable training

participants to learn 24x7 anytime during the
subscription period once the classroom or LVC training is
completed. e-Learning can be accessed using any web
browser and no additional software installation is
~ required.
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What You Will Learn

Project Planning& Control Using
Primavera P6 Client

This Primavera P6 Professional
training course leads you through
the entire project life cycle, from
planning to execution.You’ll develop
a thorough understanding of howto
plan and schedule aproject.

This course provides hands-on
training for Primavera P6 software.

CIDB CCD Points &
AACE CEU Points

Eligible to get 20 CIDB CCD points.
Please inform us before registration

to enable us to make arrangements
with CIDB.

Entitled for:
e 20 CIDB CCD Points

* 2.0 AACE CEU Points

Course Pre-Requisite

01 Fundamental Project Management Knowledge

02 Knowledge of Windows

Course Content

e QOverview of P6

e Create EPS & OBS

e Creating a Project

e Calendars

e Work Breakdown Structures
e Working with Activities

e Creating Activity Codes

Target Audience

e Project Manager

Planning Engineers

Project Controllers

Schedulers

Our Trainers

Managing Data
Resources & Roles
Optimizing the Project
Set Baselines

Updating Project
Reporting Performance
Creating

Functional Implementers
Project Analysts
Project Team Members

Our trainers are experienced planners, resource and project managers with

experience of implementing project management systems for various clients in
Rail, Construction, Oil &Gas, and Telecommunicationsector.



CourseAgenda

Day 1 - Process Group : Initiating and Planning

9.30am - 11.00am

11.00am -11.15am

11.15am -12.30pm

12.30pm -1.30pm

1.30pm -3.15pm

3.15pm -3.30pm

3.30pm -5.00pm

Lesson 1& Lesson2
- Introductions and Course Overview
- Logging In

- Createthe Enterprise Project Structure

(EPS)

- Create the Organizational Breakdown

Structure (OBS)

CoffeeBreak

Lesson 3, Lesson 4 & Lesson 5

- Creating the New Projects

- Defining Project Detail

- Create the Calendars

- Create Work BreakdownStructure

Lunch Break

Lesson 6

- Define Activities

- Describing Activity Types

- Logical Methods

- Define Constraints

- Estimate Project Durations

Coffee Break
Lesson 6....continued

- Define Activity Steps
- CPM Manual Calculation

Day 2 - Process Group : Planning

9.00am -10.00am

10.00am - 10.15am

10.15am -12.30pm

12.30pm - 1.30pm

1.30pm -3.15pm

3.15pm -3.30pm

3.30pm -5.00pm

Lesson 7

- Define Activity Codes

- Activity Codes Information
- Different Views

Coffee Break

Lesson 8
- Attaching Project Documents and
Work Orders
- Define UDF
- Apply Different Types of Filters
- Import/Export the Projects
- Create the Reflection Project

- Schedule Graphical Presentation
(Visualizer)

Lunch Break

Lesson 9
- Type of Resources
- Define Resources andManhours
- Assign Resources tothe Activities

CoffeeBreak
Lesson 9...continued

- Detailed Resource Planning
- Define Role

Day 3 - Process Group : Executing,
Monitoring & Control and Closing

9.00am -10.00am

10.00am - 10.15am

10.15am -12.30pm

12.30pm - 1.30pm

1.30pm -3.15pm

3.15pm -3.30pm

3.30pm -4.30pm

4.30pm - 5.00pm

Lesson 10

- Optimizing the Project

- Review the Project Dates
- Shortening the Project

CoffeeBreak

Lesson 11& Lesson 12

- Setting the Baseline

- Assigning the Baseline

- Methods of UpdatingProject

- Updating the Project

Lunch Break

Lesson 13
- The Report's Window
- Running an Existing Report

Coffee Break

Lesson 13...continued
- Running a Visualizer Report

Lesson 14
- Creating S-Curve Using Excel



This course uses Primavera P6 Professional, Windows -based, client application.

List of Workshops

1. Creating Enterprise Project 5. Adding Activities
Structure (EPS) & Organizational 6. Creating Activity Codes
Breakdown Structure (OBS)

2. Creating Your Project in the
Programs &Portfolios

7. Planning and Estimating
Resources

8. Building Reports with the

3. Creating Calendar for your Project Data

Project
9. Creating S-Curve Using

4. Creating the Work Breakdown
Excel

Structure (WBS)Phases

Mode of Delivery

Classroom/Live Virtual Class (LVC)

Follow on Courses

Project Planning & Controls Using Primavera P6 Client Advanced
Managing Risk in Primavera Risk Analysis Rel 8.6
Advanced STO Planning, Scheduling, & Project Controls

Related Services

IPEC Premier Support
IPEC Outsourced Managed Planning & Scheduling Services
Primavera Implementation Services

All our courses are accredited by AACE International; a leading technical
authority in cost, risk and schedule management for programs, projects
products, assets and services.

For more information, please contact:

IPEC Project Systems Sdn Bhd 10147057
Unit 13, Floor 3A, Block F, Phileo Damansara 1,
Jalan 16/11, Off Jalan Damansara,
Petaling Jaya, Selangor, 46350, Malaysia.
sales@ipecsystems.com.my
Tel: +603 7956 5688
Fax:+603 7956 6688
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o www.facebook.com/IPECPROJECT

G twitter.com/IpecProject

@ www.linkedin.com/company/ipec-project-systems-sdn-bhd
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